COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 11/ 2020

ESTI MATE SUMVARY 10: 27: 43
CONTI D C22620 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22620- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIVE ALLOW 40 WORK DAYS
I-25 AT ERIE PKW ON AND OFF RAVPS. THIS IS I-25 MM 232.1  PERCENT TIME.  30.00 ORI G TI ME ALLON 40 WORK DAYS
PRQJECT NO. NHPP0253- 265
|-25 & ERIE PKW RAMP S| GNALS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 09/ 25/ 2020 DATE TI ME STARTED 09/10/2020
12150 E. 112TH AVE. DATE LET 01/ 09/ 2020 DATE WORK BEGAN 09/ 10/ 2020
DATE AWARDED 01/23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/20/2020 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 09/ 10/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 853, 167. 75 PARTI Cl PATI NG $ 127, 006. 75 $ 127, 006. 75
AWARD PRQIJECT AMT: $ 756, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14.89% TOTAL EARNI NGS 127, 006. 75 127,006. 75
FUNDS AVAI LABLE: $ 726,161.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 127, 006. 75 127, 006. 75
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3, 468. 95 -3, 468. 95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 123, 537. 80 123, 537. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 123, 537. 80 123, 537. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123, 537. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22620-BI D ESTI MATE RUN 11/ 11/ 2020
PRQJECT: NHPP0253- 265 ESTI MATE NO 0001 10: 27: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renmpval of Median Cover 48. 000 0. 000
Sy 5.200 286. 00
55. 00000 5. 200 286. 00
0010 202-00203 *Renoval of Curb and Cutter 355. 000 0. 000
LF 31. 000 434. 00
14. 00000 31. 000 434.00
0015 202- 00206 *Renmpval of Concrete Curb Ranp 216. 000 0. 000
Sy 28. 200 930. 60
33. 00000 28. 200 930. 60
0020 202-00250 *Renoval of Pavenment Marking 716. 000 0. 000
SF 0. 000 0. 00
6. 25000 0. 000 0.00
0025 202-00750 Renoval of Luminaire 3. 000 0. 000
EACH 1. 000 740. 00
740. 00000 1. 000 740. 00
0030 202-00821 Renoval of Sign Panel 60. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 33. 000 0. 000
HOUR 33. 000 9, 900. 00
300. 00000 33. 000 9, 900. 00
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 350. 000 0. 000
LF 320. 000 3,200. 00
10. 00000 320. 000 3, 200. 00
0045 208- 00035 *Aggr egat e Bag 120. 000 0. 000
LF 120. 000 1,320.00
11. 00000 120. 000 1, 320. 00
0050 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1. 000 710. 00
710. 00000 1.000 710. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 8. 000 560. 00

70. 00000 8. 000 560. 00



CONTI D: C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22620-BI D ESTI MATE RUN11/11/2020
PRQIECT: NHPP0253- 265 ESTI MATE NO 0001 10: 27: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 0. 000
HOUR 8. 000 736. 00
92. 00000 8. 000 736. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 0. 000
HOUR 6. 000 1, 020. 00
170. 00000 6. 000 1, 020. 00
0070 212-00006  *Seeding (Native) 0.100 0. 000
ACRE 0. 000 0. 00
2,720. 00000 0. 000 0. 00
0075 212-00032 *Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
12, 700. 00000 0. 000 0.00
0080 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 100. 000 0. 000
d ass
SY 0. 000 0. 00
96. 00000 0. 000 0. 00
0085 503-00018 Drilled Shaft (18 Inch) 25. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0.00
0090 503-00036  *Drilled Shaft (36 Inch) 30. 000 0. 000
LF 30. 000 13, 350. 00
445. 00000 30. 000 13, 350. 00
0095 503-00048 *Drilled Shaft (48 Inch) 42.000 0. 000
LF 42.000 20, 790. 00
495. 00000 42.000 20, 790. 00
0100 607-11525  *Fence (Plastic) 50. 000 0. 000
LF 50. 000 150. 00
3. 00000 50. 000 150. 00
0105 608-00010 *Concrete Curb Ranp 283. 000 0. 000
sy 38. 200 7,907. 40
207. 00000 38. 200 7,907. 40
0110 608-00015 *Det ect abl e War ni ngs 200. 000 0. 000
SF 10. 000 670. 00

67.00000 10. 000 670. 00



CONTI D: C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22620-BI D ESTI MATE RUN11/11/2020
PRQIECT: NHPP0253- 265 ESTI MATE NO 0001 10: 27: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 610-00020  *Median Cover Material (Patterned Concrete) 225. 000 0. 000
SF 0. 000 0.00
70. 00000 0. 000 0. 00
0120 613-00200 2 Inch Electrical Conduit 187. 000 0. 000
LF 187. 000 2,664.75
14. 25000 187. 000 2,664.75
0125 613-00206 *2 Inch Electrical Conduit (Bored) 550. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0130 613-00300 3 Inch Electrical Conduit 268. 000 0. 000
LF 268. 000 4,288. 00
16. 00000 268. 000 4, 288. 00
0135 613-00306 *3 Inch Electrical Conduit (Bored) 1, 920. 000 0. 000
LF 140. 000 3, 500. 00
25. 00000 140. 000 3, 500. 00
0140 613-07002 Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 290. 00000 0. 000 0. 00
0145 613-07003 Type Three Pull Box 16. 000 0. 000
EACH 4.000 6, 900. 00
1, 725. 00000 4. 000 6, 900. 00
0150 613-07004 Type Four Pull Box 2.000 0. 000
EACH 1.000 2,345.00
2, 345. 00000 1.000 2,345.00
0155 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
18, 000. 00000 0. 000 0. 00
0160 613-13000 Lunminaire (LED) (Special) 6. 000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0165 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0.00

6, 415. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614- 00011

614- 00035

614- 70150

614- 70336

614- 72855

614- 72860

614- 72866

614- 72886

614-81020

614-81150

614-81155

C22620

NHPP0253- 265

22620-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Si gn Panel (Special)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Controller Cabinet

Pedestri an Push Button

Fire Preenption Unit and Tiner

Intersection Detection System (Canera)

Traffic Signal-Light Pole Steel (2 Mast Arm

Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
385. 100
SF
40. 00000
120. 000
SF
50. 00000
12. 000
EACH
690. 00000
25. 000
EACH
1, 065. 00000
2.000
EACH
18, 585. 00000
12. 000
EACH
315. 00000
2.000
EACH
4, 465. 00000
6. 000
EACH
7, 095. 00000
2.000
EACH
30, 955. 00000
1. 000
EACH
15, 380. 00000
1. 000
EACH

15, 532. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 27: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614- 84000

614-86105

614-86748

614- 86800

614-87010

614-87012

614-87015

614- 87350

614- 87690

614-87704

625- 00000

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

ROADWAY

Pol e Steel

Pedest al

Traffic Signal

Tel emetry (Field)

Control ler (Type 2070)

Uni nterrupted Power Supply

Fi ber Optic Cable (Single Mde) (12 Fiber)

Fi ber Optic Termination Panel

(12 Fiber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Swi tch

Et her net

Et her net

Radio (Single dient)

*Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 795. 00000
2.000
EACH
3, 595. 00000
2. 000
EACH
5, 500. 00000
2.000
EACH
6, 255. 00000
130. 000
LF
2.00000
1. 000
EACH
635. 00000
1. 000
EACH
125. 00000
1. 000
LS
1, 675. 00000
2.000
EACH
3, 655. 00000
2.000
EACH
1, 585. 00000
1. 000
LS

11, 795. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.250
0. 250
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ESTI MATE RUN 11/ 11/ 2020

2,948

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

10: 27: 43

AMOUNT

2,948

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

75



CONTI D

ROADWAY

CAT NO0200

0280 626- 00000

0285

626- 01114

0290

627-00008

0295

627- 30405

0300

627-30410

0305

630- 00000

0310

630- 00007

0315

630- 00012

0320

630- 80341

0325

630- 80342

0330 630-80355

C22620

22620-BID
NHPP0253- 265

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
22, 750. 00000
40. 000
DAY
96. 00000
33.000
GAL
270. 00000
322. 000
SF
18. 00000
1, 036. 000
SF
14. 00000
120. 000
HOUR
29. 00000
8. 000
DAY
185. 00000
40. 000
DAY
1, 185. 00000
36. 000
EACH
37. 00000
40. 000
EACH
65. 00000
2.000
EACH

2,100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
89. 250
89. 250

0. 000
1. 000
1. 000

0. 000
13. 000
13. 000

0. 000
5. 000
5. 000

0. 000
20. 000
20. 000

0. 000
0. 000
0. 000
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11, 375

1,728

2,588

185.

15, 405

185.

1, 300

00

00

.00

.00

.00

25

00

00

.00

10: 27: 43

AMOUNT

11, 375

1,728

2,588

185.

15, 405

185.

1,300

00

00

.00

.00

.00

25

00

00

00

00

.00



CONTI D: C22620 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22620-BI D ESTI MATE RUN11/11/2020
PRQIECT: NHPP0253- 265 ESTI MATE NO 0001 10: 27: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1.000 735. 00
735. 00000 1. 000 735. 00
0340 630-80360  *Drum Channel i zi ng Device 25. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0345 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 25. 000 225. 00
9. 00000 25. 000 225.00
0350 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 12. 000 6, 300. 00
525. 00000 12. 000 6, 300. 00
0355 700-70010 F/ A Mnor Contract Revisions 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700- 70023 F/ A On-The-Job Trai nee 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70111  Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 851,537.75% 125,376.75%  125,376.75



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C22620
PCN: 22620-BID ESTI MATE RUN11/11/2020
PRQIECT NHPP0253- 265 ESTI MATE NO 0001 10: 27: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 630. 00
1, 630. 00000 1. 000 1, 630. 00
CAT 0400 CURRENT AMT $ 1,630.00 % 1,630.00% 1, 630. 00
PRQIECT TOTAL CURRENT AMI $ 853,167.75% 127,006.75 $ 127, 006. 75



